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Additional Analysis

* Meeting with VDOT, FHWA and DOD (5/6/10)

— FHWA will not approve Alternative A1

— FHWA will not approve alternatives that provide
access from the Interstate Highway to private
development

— Alternatives F and G should be studied further

» Draft Scope and Schedule and Cost Estimate
submitted to City for review on 5/17/10



A1

Al



Alternative F



Alternative F



Alternative G



Scope Interim Improvements

Evaluate Several Alternatives
Conceptual Design

Cost Estimates

Traffic Forecasts

Traffic Analysis
Documentation



Scope Alternatives F and G

Preliminary Design
Cost Estimates
Traffic Forecasts
Traffic Analysis
Meetings
Documentation



Scope Alternatives F and G

Preliminary Design
Cost Estimates
Traffic Forecasts
Traffic Analysis
Meetings
Documentation



Meetings Alternatives F and G

City of Alexandria Staff

BRAC Advisory Committee

City Council Public Hearings
FHWA

VDOT

VDOT Public Information Meeting



Next Steps

Finalize Scope, Schedule and Cost
Finalize Funding Arrangements
Conduct Analysis of Additional Alternatives

Conduct Operational Analysis of Short-Term
Improvements

Assess and Implement Short-Term
Improvements That Do Not Require Operational
Analysis

Develop 30% Plans for Short-Term
Improvements



